RAM-TECH CONSTRUCTION

BLU at North Bay Village

West Drive Schedule

Activities	Week One							Week Two							Week Three							Week Four							Week Five							Week Six						
	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
Excavate, "Unplug and Connect" and Backfill connection service																																										
Install 12" Water Main along East lane of West Drive (with backfill and compaction)																																										
Re compact and Pave Trench																																										
Install French Drain (with backfill and compaction)																																										
FPL Duct Bank Installation																																										

Notes:

Days include inspection and testing.

Be advised of all Utility conflicts on West Drive.

Schedules includes set up and removal of MOT.